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LAN Wiring is being provided by HQ USAREUR
Indicates Site Survey Received
Scheduled Date is tentative pending site readiness and arrival of computers
Reported Done by the Pilot Site
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Army School Age & Teen Project
USAREUR Site Planning

Explanation Sheet

Last modified:
2/26/96

# Days - The estimated amount of days needed at the site for proper installation/configuration of all hardware with some orientation provided
to  the lab instructor (if hired/available).

# Computers - The number of workstations that will be available for usage by project participants.  This does not reflect the server
computer which will not be available for use by a project participant.

LAN Wiring In - If the Local Area Network (LAN) wiring is in.  This wiring is 10BaseT, Category 5, 8 wire, with RJ45 connectors.  With the

exception of Mannheim, all LAN wiring is done through HQ USAREUR.  This is priority 2  for installation.

Building # - Where the computers will be installed.

Power Ordered - If the room needed a power upgrade or additional power plugs, whether a work order has been submitted to DEH.  This

is priority 1  for installation.  All equipment being ordered is 220V.

Power In -  Whether DEH has acted upon the submitted work order and if the room now has sufficient power for installation.  This is

priority 1  for installation.  If this box is not checked, you don't have sufficient power or power outlets.

LI Contract Out - If the site is currently advertising for a lab instructor with a job description/contract that has been approved.

LI Hired -  Has the site hired a lab instructor.

LSR Class A Ordered -  Whether a local support request for a voice, DSN line that is capable of reaching HQ USAREUR, 370-8172,
has been ordered through the site's DOIM.  This line is for voice support of the lab.

LSR Class A Installed - If the voice line has been installed by the DOIM.

LSR 4 Wire to Gateway Ordered -  A local support request for a 4 wire dedicated line to the DOIM's gateway.  This line will
route TCP/IP and provide for the internet connection for all the computers in the lab.  Some sites may require a leased, commercial line instead of a
military line.

LSR 4 Wire to Gateway Installed -  If the line to the gateway has been installed by the DOIM.

Scheduled Date - If the power is ready and the computers have arrived, the day installation at each site will begin & end.


